
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:37 AM

Run date

Time

Reviewer: Wilcox, Jason

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 883 Date: 25-Jul-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 416

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS Safety tailgate meeting at 8:00am.

- Responded to emails regarding the SFOBB LIDAR scan (Erskine Project) and continued to plan for the
survey. Also talked with various construction personnel involving west span lane closures and placing
targets.

- Assisted District 4 surveyors Khin Voong and Andrew Robertson with GPS work locating control point
Recieve Reset 1970 (100) and assessing the control points set by them on the Embarcadero. Recon was
done for scanning on the YBI island as well as on the Embarcadero.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco, Harris Salinas, and ABFJV personnel. I am covering SDI
ironworkers for the Shear Key retrofit and checked the transverse duct placement for all 12 tendons which
was completed today.

Bid Item: 001 0-PTS-ELS.330CCO-330 Pier E2 Post Tensioning

SCHWAGER DAVIS INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Ron BergenIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

- Completed installation of the flexi-duct for transverse tendons B3T1-6 on both the north and south ends
of the S1 Shear Key retrofit. Ron assisted Harris Salinas ironworkers with rebar placement today and also
continued to prepare for extra strong pipe placement and duct placement for vertical, draped, and bottom
longitudinal tendons for the S1 Shear Key retrofit.

001 0-PTS-ELS.330

Attachment
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 883 Date: 25-Jul-2013 Thursday

View from control point SFOBB2 set by District 4 surveyor Khin Voong
for the West span SFOBB traverse.

Flexi-duct placement of S1 Shear Key retrofit transverse tendon B3T5
South done late yesterday looking east.

View from the West span SFOBB anchorage where the primary
control on the Embarcadero will be used to set traverse points, photo

is looking east.

View from control point SFOBB1 set by District 4 surveyor Khin Voong
for GPS recon work prior to Static GPS calibration for the entire

SFOBB.

Conco carpenters placing water cooling pipes along the north side of
the soffit beam for the S1 Shear Key retrofit.

Dust or debris seen after CCC sand blasted and painted the S1 Shear
Key lower base section.

Page 2 of 2ddrRptbyBidItem


